

NAME:UTKARSH KUMAR
SRN:PES1UG24AM310

Spaces / College Club event management

CCEM board

Summary

Timeline

Active sprints

Backlog

Calendar

List

Forms

Development

Docs

Search backlog

RK

Version

Epic 1

Quick filters

Clear filters

Epic

No epic

Budget Approval Workflow

Event & Ticketing Management

Venue & Resource Allocation

Attendee Check-in & Analytics

Create epic

CCEM Sprint 1

Add dates

0 work items

000

Plan your sprint

Drag work items from the Backlog section or create new ones to plan the work for this sprint. Select Start sprint when you're ready.

Create

0 of 0 work items visible

Backlog

0 work items

000

Your backlog is empty.

Search backlog

RK

Version

Epic 5

Quick filters

Clear filters

Epic

No epic

Budget Approval Workflow

Event & Ticketing Management

Venue & Resource Allocation

Attendee Check-in & Analytics

Create epic

Drag work items from the Backlog section or create new ones to plan the work for this sprint. Select Start sprint when you're ready.

Create

0 of 0 work items visible

Backlog

5 work items

16000

CCEM - 5

Proposal Submission

Budget Approval ...

To Do

3

CCEM - 6

Multi-stage Approval

Budget Approval ...

To Do

5

CCEM - 7

QR Ticket Generation

Event & Ticketing ...

To Do

3

CCEM - 9

Live Check-in Scanner

Attendee Check-in...

To Do

2

CCEM - 8

Venue Booking & Approvals

Venue & Resource ...

To Do

3

Create

SummaryTimelineActive sprintsBacklogCalendarListFormsDevelopmentDocs

Search backlog

RK

Version

Epic5

Quick filters

Clear filters

Epic

No epic

Budget Approval Workflow

Event & Ticketing Management

Venue & Resource Allocation

Attendee Check-in & Analytics

Create epic

CCEM Sprint 1

Add dates

(3 work items)

1100Start

CCEM - 5

Proposal Submission

To Do

3

CCEM - 6

Multi-stage Approval

To Do

5

CCEM - 7

QR Ticket Generation

To Do

3

Create

3 of 3 work items visible

Backlog

(2 work items)

500Create

CCEM - 9

Live Check-in Scanner

Attendee Check-in...

To Do

2

CCEM - 8

Venue Booking & Approvals

Venue & Resource ...

To Do

3

Create

Edit sprint: CCEM Sprint 1



Required fields are marked with an asterisk *

Sprint name *

Start date *



Date format: MM/DD/YYYY. Time format: e.g. 1:00 PM.

End date *



Date format: MM/DD/YYYY. Time format: e.g. 1:00 PM.

Sprint goal

Cancel

Update

CEM Board - 29

Summary Timeline **Active sprints** Backlog Calendar List Forms Development Docs +

Search board RK Version Epic Quick filters Complete sprint Group: Story

TO DO 3

- Proposal Submission
Budget Approval Workflow
CCEM-5
- Multi-stage Approval
Budget Approval Workflow
CCEM-6
- QR Ticket Generation
Event & Ticketing Management
CCEM-7

+ Create

IN PROGRESS

+ Create

DONE

CEM Board - 29

Summary Timeline **Active sprints** Backlog Calendar List Forms Development Docs +

Search board RK Version Epic Quick filters Complete sprint Group: Story

TO DO 1

- QR Ticket Generation
Event & Ticketing Management
CCEM-7

+ Create

IN PROGRESS 1

- Multi-stage Approval
Budget Approval Workflow
CCEM-6

+ Create

DONE 1

- Proposal Submission
Budget Approval Workflow
CCEM-5

CEM Board - 29

Summary Timeline **Active sprints** Backlog Calendar List Forms Development Docs +

Search board RK Version Epic Quick filters Complete sprint Group: Story

TO DO


+ Create

IN PROGRESS

+ Create

DONE 3

- Proposal Submission
Budget Approval Workflow
CCEM-5
- Multi-stage Approval
Budget Approval Workflow
CCEM-6
- QR Ticket Generation
Event & Ticketing Management
CCEM-7



Reflection Questions & Answers

1. Did your estimations reflect the actual effort? Yes, the estimations reasonably reflected the relative complexity of each feature. **Multi-stage Approval** was assigned the highest estimate of 5 story points due to complex logic requirements, whereas standard tasks like **Proposal Submission** and **QR Ticket Generation** were estimated lower at 3 story points each. However, because all tasks were marked as Done within a few minutes during the simulated sprint execution, the time-based effort did not match real-world development intervals.

2. Was your backlog well-prioritized? Yes, the backlog was prioritized using a Minimum Viable Product (MVP) approach. Core foundational requirements—such as budget submission, approval processing, and initial ticket generation—were placed at the top and selected for **CCEM Sprint 1**. Secondary operational features, including **Live Check-in Scanner** (2 points) and **Venue Booking & Approvals** (3 points), were intentionally retained in the Product Backlog for subsequent sprints.

3. How did your simulated sprint align with your plan? The simulated sprint aligned completely with the initial scope in terms of task completion, as all 3 planned user stories totaling 11 story points were successfully moved to the Done column. The main deviation was temporal: the simulation completed the entire 11-point workload within a two-minute window (between 2:05 PM and 2:07 PM) rather than spreading the effort evenly across the configured sprint duration.

4. What insights did the burndown chart give about your team's capacity? The burndown chart demonstrated that the team had sufficient capacity to handle an 11-story-point commitment in a single iteration without carrying over uncompleted work. The steep, sudden drops on the chart illustrate rapid task completion:

- **Start:** 11 remaining story points at 2:05 PM.
- **Drop 1:** Dropped to 8 points after completing **CCEM-5**.
- **Drop 2:** Dropped to 3 points after completing **CCEM-6**.
- **Drop 3:** Dropped to 0 points at 2:07 PM upon completing **CCEM-7**.

While the chart proves total capacity was not exceeded, the instantaneous drop indicates that future sprints require more granular progress tracking across the timeline rather than closing all work items at once.